Summary of Bills

Date : 13-08-2025

Certifying Company : GODIVA PROPERTIES PVT. LTD.

Name of Project : KOHINOOR WORLD TOWER PHASE-02

Sr. No	Contractor / Consultant Name	Sub-Project	Work Category	Total Work Order Amount (With GST)	Net Certified Paid Amt. Till Date (Including Retention, Debit Notes , Hold Amount, Taxes etc.)	This Bill Amount	Retention in Current Bill	Hold Amount	Debit Note In Current Bill				Total Certified Amount to be Paid	SAP Doc. Number (For Billing Dept. use Only)	Remark from M.D
									Electricity Debit	Steel Debit	Dewatering Pump Debit	Quality/Other Debits			
1	Ravindra Talekar	Site Overhead	Hiring Faran for Structural Material Loading and Unloading	56,25,060	5,84,404	2,78,079							2,78,079		
2	Ravindra Talekar	Site Overhead	Hiring Faran 50 Ton Mobile crain for Structural Material Loading and Unloading	9,20,400		6,55,018.0							6,55,018.0		
						9,33,097						Total	9,33,097		

Prepared By.
Mr. Pradip Chouhan
Field Engineer

Checked By
Mr.Sahas Kewate
Project Manager

Certified By
Mr. Ramprasad CN
General Manager (PMO Commercial)

Verified By
Col. Kapil Dev Sharma
Sr. V.P (Commercial)

Approved By
Mr. Nilesh Laddad
Director

			Yes/No
Commercial Projects CHECKLIST FOR BILL PROCESSING			
1		Project & Sub-Project Name clearly mentioned	Yes
2		Name of Contractor with respect to Work Order	Yes
3		Contractor details i.e Name, GST, PAN Invoice No. & Date etc.	Yes
4		Invoice No. should not be more than 16 digits	Yes
5		E Invoice if applicable	NA
6		Work & Sub-Work Category, Work Order Details, Bill Description	Yes
7		Till Date Amount, This Bill Amount, Total Amount	Yes
8		Quantity, Rate & Amount as per Work Order "Payment Schedule"	Yes
9		GST Bifurcation - SGST, CGST, IGST (tax has to be bifurcated compulsory)	Yes
10		Arithmetic Summation Check of billing value	Yes
11		Retentions, Hold Amount, Deductions & Advance Recovery (if any)	Yes
12		Amount in Words	Yes
13		Stamp/Seal & Signature of Contractor/Vendor (Mandatory)	Yes
14		Contractors Invoice VERIFIED & Signed by PM (Mandatory)	Yes
15		Back-up Documents for Material escalation Claims, Debit Notes (With GST Bifurgation), Work Summary, Original Challans Etc. (Mandatory)	Yes
16		Work Order Signed copy with Payment stages highlighted (Mandatory)	Yes
17		Single Page WO signed by GM (Mandatory)	NA
18		Sap Work Order Signed Copy (Mandatory)	Yes
19		Sap Work Order Summery Sheet(Mandatory)	Yes
20		All bills Every Pages Signs Mandatory for Site Engg, PM	Yes
21			

Bandip Chauhan
Field Eng.

SAP Doc. No.

TRADE (FIRM) NAME:	GODIVA PROPERTIES PVT. LTD.	NAME OF PROJECT :	KOHINOOR WORLD TOWER PHASE-02
GSTIN of Client :	27AAACH5157J1ZG	Contractor/Consultant Firm Name :	Ravindra Talekar
TYPE OF PAYMENT	Contractor / Consultant Payment	GSTIN of Contractor/Consultant :	27AYYPT9587B1ZB
Sub Project :	Site Overhead	PAN of Contractor :	AYYPT9587B
Work Category :	Hiring Faran 50 Ton Mobile crain for Structural Material Loading and Unloading	Contractor's Invoice Number :	2025-26/042
RA Bill No-	RA-01	Contractor's Invoice Date :	12-08-2025
Bill Certification Date :	12-08-2025		
Work Order Details:	Hiring Faran 50 Ton Mobile crain for Structural Steel Loading & Unloading work		
W.O / LOI Order No :	2220004747	WO Base Value :	7,80,000.00
Stage Description :		Addition of Taxes :	1,40,400.00
Bill Description : Hiring Faran 50 Ton Mobile crain for Structural Steel Loading & Unloading work		WO Gross Value :	9,20,400.00

Bill Details:	Previous Bill Details:	Current Bill Details:	Cumulative Bill Details:
Certified Bill Amount :		5,55,100	5,55,100
CGST @ 9% :		49,959	49,959
SGST @ 9 % :		49,959	49,959
Release of Hold / Retention Amount			
Gross Certified Amount :(A)	-	6,55,018	6,55,018
Recovery of Advance & Retention			
Advance Recovery (if any) :			-
Retention 5% on this bill amount :	-		-
Hold on this bill amount :			
Total Amount of Reovery & Retention :(B)	-	-	-
Debit Details :			
Debit Reason			
Steel			-
Cement			-
Electricity			-
Quality/Other Debits			-
Total Debit Amount (C)	-	-	-
Net Certified Amount (A-B-C)	-	6,55,018	6,55,018
Net Payable Amount	Six Lakh Fifty Five Thousand Eighteen Rupees Only		6,55,018

Note- Accounts Department To Check Statutory requirement

Prepared By Mr.Pradip Chouhan Field Engineer				
Checked By Mr.Suhas Kewate Project Manager	Certified By Mr. Ramprasad CN General Manager (PMO Commercial)	Verified By Col. Kapil Dev Sharma Sr. V.P (Commercial)	Approved By Mr. Nilesh Laddad Director	

Ravindra Dadaram Talekar

Add-Shabhaji Nagar,Chinchwad,Pune city Pune (411019)

(Mob-9765434545) (PAN No-AYYPT9587B) (GST NO- 27AYYPT9587B1ZB)

TAX INVOICE

To	Invoice No.:-2025-26/042
GODIVA PROPERTIES PVT. LTD.	12-08-2025
Address:SR.No.227/226,Mumbai -Pune Road,Pimpri-411018	Wo No: 2220003726
Pan: AAACH5157J	work- Hiring Faran for Structural Material Loading and Unloading
GSTIN of Client : 27AAACH5157J1ZG	RA-01

Site : Kohinoor World Tower Phase -02

Sr.no	Description	Qty	Rate	Unit	Amount
Hiring Faran for Structural Material Loading and Unloading - Time period (1st to 31st July-2025)					
1	Hiring 50 TN Mobile crain for Structural Material Loading and Unloading	21.35	26,000	Day	5,55,100
	Total Value Of Work Done (Rs) (A)=				5,55,100
	Add. CGST @ 9% Of Above (A) ie=				49,959.00
	Add. SGST @ 9% Of Above (A) ie=				49,959.00
	B = Net Payable Amount =				6,55,018
	Net Payable Amount	Six Lakh Fifty Five Thousand Eighteen Rupees Only			

(PAN No-AYYPT9587B)
(GST NO- 27AYYPT9587B1ZB)

Checked & found OK

S.A. Kawate
Sr PM
12/8/25

For,Ravindra Dadaram Talekar

Name Of The Project : KWT-2,Pimpri

Description Of Work : 50 Ton Mobile crain for Structural Steel Loading & Unloading work MH 43 1306 GJ-165BS-4033

Sr.No.	Date	Work Description	Start Time	End Time	Days	Overtime	Challan Number	Farana No.	Remark
1	05-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	19.00	1.00		151	MH 43 1306	
2	06-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	19.00	1.00		152	MH 43 1306	
3	07-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	19.00	1.00		153	MH 43 1306	
4	09-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	18.30	1.00		154	MH 43 1306	
5	23-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	18.00	1.00		155	GJ-165BS-4033	
6	23-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	18.00	20.00	1.00	2.00	156	GJ-165BS-4033	
7	24-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	19.00	1.00		157	GJ-165BS-4033	
8	24-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	18.00	20.00	1.00	2.00	158	GJ-165BS-4033	
9	25-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	18.00	1.00		159	GJ-165BS-4033	
10	26-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	18.00	1.00		160	GJ-165BS-4033	
11	26-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	18.00	19.00	1.00	1.00	161	GJ-165BS-4033	
12	27-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	18.00	1.00		162	GJ-165BS-4033	
13	27-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	18.00	21.30	1.00	3.50	163	GJ-165BS-4033	
14	28-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	18.00	1.00		164	GJ-165BS-4033	
15	29-06-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	1.00	0.50	half day	1301	MH 43 1306	
16	15-07-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	18.45	1.00		1302	MH 43 1306	
17	16-07-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	18.30	1.00		1303	MH 43 1306	
18	17-07-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	18.30	1.00		1304	MH 43 1306	
19	18-07-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	18.30	1.00		1305	MH 43 1306	
20	19-07-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	18.30	1.00		1306	MH 43 1306	
21	21-07-2025	50 Ton Mobile crain for Structural Steel Loading & Unloading work	9.00	18.30	1.00		1307	MH 43 1306	
		Total OT Hrs			20.50	8.50	Hrs		

QTY	21.35	convert in day
Rate	26,000.00	
Amount	5,55,100.00	

Sandip chavan
Field Eng.

Bansode Dhammraj
Sr. Supervisor

S.A. Karale
SKPM
12/8/25

Reconciliation sheet

Ravindra Talekar			Lot No.									
Work Order -2220004747							RA-01					
Work Order - Date-17-06-25			Work order details				Invoice No.:- 25-26/042 12-08-2025		Cumulative	Cumulative	Balance	Balance
Hiring 50 TN Mobile crain for Structural Material Loading and Unloading												
Payment Stages	Unit	Quantity	Rate	Amount	Previous QTY	Previous	Current QTY	Current Amount	QTY	Amount	QTY	Amount
Hiring 50 TN Mobile crain												
Hiring 50 TN Mobile crain for Structural Material Loading and Unloading	Day	30	26,000	7,80,000		-	21.35	5,55,100	21.35	5,55,100	8.7	2,24,900
											-	-
											-	-
Total Amount				7,80,000	-	-		5,55,100	21	5,55,100	9	2,24,900
GST 18 %	-			1,40,400		-		99,918		99,918	2	40,482
WO Total Gross Amount	-			9,20,400	-	-	-	6,55,018	21	6,55,018	10	2,65,382

Pradip Chauhan
Field Eng.

S.A. Kewate
SRPM
12/8/25

Bansode Dharmraj
Sr. Supervisor