Summary of Bills

Certifying Company : GODIVA PROPERTIES PVT. LTD. Date : 20-07-2025

Name of Project : KOHINOOR WORLD TOWER PHASE-02

								Debit Note In Current Bill							
Sr. No	Contractor / Consultant Name	Sub Project	Work Category	Total Work Order Amount (With GST)	Net Certified Paid Amt. Till Date (Including Retention, Debit Notes, Hold Amount, Taxes etc.)	This Bill Amount	Retention In Current Bill	Hold Amount	Electricity Debit	Steel Debit	Dewatering Pump Debit	Quality/Other Debits	Total Certified Amount to be Paid	SAP Doc. Number (For Billing Dept. use Only)	Remark from M.D
1	Aergon Prestressing systems pvt ltd	RCC - POST TENSIONING WORK	PODIUMS POST TENSIONING WORK	1,33,52,298	4,97,307	13,72,768	58,168.2						13,14,600		
						13,72,768						Total	13,14,600		

Prepared By,	Checked By	Certified By	Verified By	Approved By
Mr. Pradip Chouhan	Mr.Suhas Kewate	Mr. Ramprasad CN	Col. Kapil Dev Sharma	Mr. Nilesh Laddad
Field Engineer	Project Manager	General Manager (PMO Commercial)	Sr. V.P (Commercial)	Director

SAP Doc. No.

TRADE (FIRM) NAME:	GODIVA PROPERTIES PVT. LTD.	NAME OF PROJECT :	KOHINOOR WORLD TOWER PHASE-02
GSTIN of Client :	27AAACH5157J1ZG	Contractor/Consultant Firm Name :	Aergon Prestressing systems pvt ltd
TYPE OF PAYMENT	Contractor / Consultant Payment	GSTIN of Contractor/Consultant :	27AAZCA2071A1Z5
Sub Project :	RCC - POST TENSIONING WORK	PAN of Contractor :	AAZCA2071A
Work Category :	PODIUMS POST TENSIONING WORK	Contractor's Invoice Number :	2526/124
RA Bill No-	RA-03	Contractor's Invoice Date :	16-08-2025
Bill Certification Date :	19-08-2025		
Work Order Details:	PODIUMS POST TENSIONING WORK		
W.O / LOI Order No :	2220002737	**WO Base Value :**	1,13,15,507.00
Stage Description :		**Addition of Taxes :**	20,36,791.26
Bill Description : Aginst Material delivery and installation work order as per pro rata basis		**WO Gross Value :**	1,33,52,298.26
Bill Details:	**Previous Bill Details:**	**Current Bill Details:**	**Cumulative Bill Details:**
Certified Bill Amount :	4,21,447.00	11,63,363	15,84,810
CGST @ 9% :	37,930	1,04,703	1,42,633
SGST @ 9 % :	37,930	1,04,703	1,42,633
Release of Hold / Retention Amount			
Gross Certified Amount :(A)	4,97,307.46	13,72,768	18,70,076
Recovery of Advance & Retention			
Advance Recovery (if any) :			-
Retention 5% on this bill amount :	21,072.35	58,168.15	79,240.50
Hold on this bill amount :			
Total Amount of Reovery & Retention :(B)	21,072.35	58,168.15	79,240.50
Debit Details :			
Debit Reason			
Steel			-
Cement			-
Electricity			-
Quality/Other Debits			-
Total Debit Amount (C)	.	.	-
Net Certified Amount (A-B-C)	4,76,235	13,14,600	17,90,835
Net Payable Amount	Thirteen Lakh Fourteen Thousand Six Hundred Rupees Only		13,14,600
Note- Accounts Department To Check Statutory requirement			

Prepared By Mr.Pradip Chouhan Field Engineer			
Checked By Mr.Suhas Kewate Project Manager	Certified By Mr. Ramprasad CN General Manager (PMO Commercial)	Verified By Col. Kapil Dev Sharma Sr. V.P (Commercial)	Approved By Mr. Nilesh Laddad Director

e-Invoice

Tax Invoice

IRN : c1cbc22db034528a0ee3b3f2bc69f9caf5e591e8ab64f4-c1814578e85825468e
Ack No. : 122528149920241
Ack Date : 16-Aug-25

AERGON PRESTRESSING SYSTEMS PVT. LTD.
27, C WING, 1ST FLOOR, VASTUSHREE COMPLEX,
MARKET YARD, PUNE-411037
UDYAM : UDYAM-MH-26-0510074 (Small)
GSTIN/UIN: 27AAZCA2071K1Z5
State Name : Maharashtra, Code : 27
CIN: U42909PN2023PTC223077
E-Mail : accounts@aergon.in

Invoice No. **2526/124**	Dated **16-Aug-25**
Reference No. & Date. **RA02 dt. 16-Aug-25**	Other References **KOHINOOR KWT-2**
Buyer's Order No. **2220002737**	Dated **11-Nov-24**

Buyer (Bill to)
GODIVA PROPERTIES PRIVATE LIMITED
A-102,ICC Trade Tower, Senapati Bapat Road,
Shivaji Nagar, PUNE-411016
GSTIN/UIN : 27AAACH5157J1ZG
State Name : Maharashtra, Code : 27

Particulars	HSN/SAC	Amount
POST TENSIONING WORKS	995458	**11,63,363.00**
OUT PUT CGST SALES @ 9%		**1,04,702.67**
OUT PUT SGST SALES @ 9%		**1,04,702.67**
Total		**₹ 13,72,768.34**

Amount Chargeable (in words) E. & O.E
INR Thirteen Lakh Seventy Two Thousand Seven Hundred Sixty Eight and Thirty Four paise Only

HSN/SAC	Taxable Value	CGST		SGST/UTGST		Total
		Rate	Amount	Rate	Amount	Tax Amount
995458	11,63,363.00	9%	1,04,702.67	9%	1,04,702.67	2,09,405.34
Total	**11,63,363.00**		**1,04,702.67**		**1,04,702.67**	**2,09,405.34**

Tax Amount (in words) : **INR Two Lakh Nine Thousand Four Hundred Five and Thirty Four paise Only**
Company's PAN : **AAZCA2071K**

Customer's Seal and Signature	for AERGON PRESTRESSING SYSTEMS PVT. LTD.
	Mahalappa 18-08-25 Authorised Signatory

SUBJECT TO MAHARASHTRA JURISDICTION

This is a Computer Generated Invoice

18-08-25

Checked & found ok
S.A. Kewale
SLPM
21/8/25

Reconciliation sheet														
Aergon Prestressing systems pvt ltd			RA-01		RA-02		Total Previous		RA-03					
Work Order -2220002737			Invoice No.:-2526/74		Invoice No.:-2526/92				Invoice No.:-2526/124					
Work Order - Date-11-11-2024			24-06-2025		06-02-2025		QTY %	Amount	16-08-2025		Cumulative	Cumulative	Balance	Balance
PODIUMS POST TENSIONING WORK			QTY %	Amount	QTY %	Amount	Previous	Previous	QTY %	Current Amount	QTY %	Amount	QTY %	Amount
Payment Stages	stage in %	Amount												
2 Lakh lumsum as per	recover in RA Bill	2,00,000					0%	-			0%	-		2,00,000
80 % Against materian delivery at site	80%	90,52,406		1,60,000	2%	1,77,156	2%	3,37,156	2%	1,77,156	4%	5,14,312	76%	90,52,406
20 % Against after slab casting & stressing,grouting,marking,submission of as built drawing and test report	20%	22,63,101		40,000	2%	44,291	2%	84,291	2%	44,291	2%	1,28,582	18%	22,63,101
							0%				0%	-	0%	-
WO Total Basic Amount		**1,21,58,401**		**2,00,000**		**2,21,447**		**4,21,447**		**2,21,447**		**6,42,894**		1,15,15,507
GST 18 %	-	**21,88,512**		**36,000**		**39,860**		**75,860**		**39,860**	-	**1,15,721**	-	20,72,791
WO Total Gross Amount	-	**1,43,46,913**		**2,36,000**		**2,61,307**	D	**4,97,307**		2,61,307	-	7,58,615	-	1,35,88,298

Pradip [illegible]
Field Eng.

S.A.Kedare
SrPM

Project :-	KOHINOOR KWT-2
Bill No.	R.A.2

Slab	Pour 1	Pour 2	Pour 3	Total
1ST SLAB	3.486	5.261	1.665	10.412
2ND SLAB				0.000
3RD SLAB				0.000
			TOTAL QUANTITY IN MT	10.412
			PREVIOUS BILLED QUANTITY IN MT	1.665
			THIS BILL QUANTITY IN MT	8.747

Beenlip Chowdhury
Field Eng.

Aergon Prestressing Systems Pvt. Ltd ★

JOINT MEASUREMENT

AERGON PRESTRESSING SYSTEMS PVT LTD

Project name : KOHINOOR KWT-2
Job code : 1276
Location / Floor : 1ST SLAB
Date of measurement :
Drawing No: 1276/1/3/R8,1276/1/4/R8 Rev-R8
Pour or Grid No: POUR 1

Sl no	Tendons Id	Type	No of tendons	Plan Length	2% Profile	Stressing Length	Total Length RMT	Remarks
	POUR-1							
1	X14	3s	1	11.900	12.138	12.638	37.914	
2	X15	3s	1	13.680	13.954	14.454	43.361	
3	X16	3s	1	15.200	15.504	16.004	48.012	
4	X17	3s	5	13.700	13.974	14.474	217.110	
5	X18	3s	1	12.275	12.521	13.021	39.062	
6	X19	5s	1	26.265	26.790	27.290	136.452	
7	X20	3s	1	15.275	15.581	16.081	48.242	
8	X21	5s	1	28.975	29.555	30.055	150.273	
9	X22	3s	1	18.100	18.462	18.962	56.886	
10	X23	3s	1	19.775	20.171	20.671	62.012	
11	Y11	3s	1	22.050	22.491	22.991	68.973	
12	Y12	3s	7	22.850	23.307	23.807	499.947	
13	Y12A	3s	1	15.150	15.453	15.953	47.859	
14	Y12B	3s	1	5.500	5.610	6.110	18.330	
15	Y13	3s	1	12.350	12.597	13.097	39.291	
16	Y14	3s	5	11.275	11.501	12.001	180.008	
17	Y15	3s	1	9.000	9.180	9.680	29.040	
18	Y16	3s	1	7.500	7.650	8.150	24.450	
19	PTB4	7s	1	12.880	13.138	14.138	98.963	
20	PTB4	12s	1	12.880	13.138	14.138	169.651	
21	PTB7,8	7s	1	23.530	24.001	25.001	175.004	
22	PTB7,8	12s	1	23.530	24.001	25.001	300.007	
23	PTB11 TO 13	12s	1	33.330	33.997	34.997	419.959	
24	PTB23,24	12s	1	31.750	32.385	33.385	400.620	
25	PTB27	7s	1	11.400	11.628	12.628	88.396	
26	PTB27	12s	1	11.400	11.628	12.628	151.536	
27	PTB28,29	7s	1	21.050	21.471	22.471	157.297	
28	PTB28,29	12s	1	21.050	21.471	22.471	269.652	
29	PTB30,31	7s	1	22.875	23.333	24.333	170.328	
30		12s	1	22.875	23.333	24.333	291.990	
Rmt X 0.785 Kg/Rmt =		3485.889	KGS				4440.62	

NOTE; All the tendon lengths as per site measurement, Strand dia 12.9mm and weight 0.785kg/m As per MTC

Qty Prepared by	Qty check & verified
Aergon Engineer	Client Engineer

JOINT MEASUREMENT

AERGON PRESTRESSING SYSTEMS PVT LTD

Project name : KOHINOOR KWT-2
Job code : 1276
Location / Floor : 1ST SLAB
Date of measurement :
Drawing No: 1276/1/3/R5,1276/1/4/R5 Rev-R5
Pour or Grid No: POUR 2

Sl no	Tendons Id	Type	No of tendons	Plan Length	2% Profile	Stressing Length	Total Length RMT	Remarks
	POUR-2							
1	Y1	3s	6	43.875	44.753	45.253	814.545	
2	Y2	3s	1	42.050	42.891	43.391	130.173	
3	Y3	3s	1	40.550	41.361	41.861	125.583	
4	Y4	3s	1	39.050	39.831	40.331	120.993	
5	Y5	3s	1	37.550	38.301	38.801	116.403	
6	Y6	3s	1	36.050	36.771	37.271	111.813	
7	Y7	3s	1	10.680	10.894	11.394	34.181	
8	Y8	3s	1	9.200	9.384	9.884	29.652	
9	Y9	3s	1	7.200	7.344	7.844	23.532	
10	Y10	3s	1	6.025	6.146	6.646	19.937	
11	X1	3s	1	11.250	11.475	11.975	35.925	
12	X2	3s	1	12.750	13.005	13.505	40.515	
13	X3	3s	1	14.250	14.535	15.035	45.105	
14	X4	3s	1	15.750	16.065	16.565	49.695	
15	X5	3s	1	17.250	17.595	18.095	54.285	
16	X6	3s	1	18.750	19.125	19.625	58.875	
17	X7	3s	1	20.250	20.655	21.155	63.465	
18	X8	3s	1	22.230	22.675	23.175	69.524	
19	X9	3s	1	23.730	24.205	24.705	74.114	
20	X10	3s	1	25.230	25.735	26.235	78.704	
21	X11	3s	1	26.750	27.285	27.785	83.355	
22	X12	3s	1	28.230	28.795	29.295	87.884	
23	X13	3s	1	10.100	10.302	10.802	32.406	
24	X26	3s	15	18.350	18.717	19.217	864.765	
25	PTB 1	7s	1	10.130	10.333	11.333	79.328	
26	PTB 2,3	12s	2	21.230	21.655	22.655	543.710	
27	PTB 5,6	12s	1	18.350	18.717	19.717	236.604	
28	PTB 5,6	7s	1	18.350	18.717	19.717	138.019	
29	PTB 9,10	12s	1	18.350	18.717	19.717	236.604	
30	PTB 9,10	7s	1	18.350	18.717	19.717	138.019	
31	PTB 14,15	12s	1	18.350	18.717	19.717	236.604	
32	PTB 25,26	12s	1	27.450	27.999	28.999	347.988	
33	PTB 32	12s	1	8.180	8.344	9.344	112.123	
34	PTB 32	7s	1	8.180	8.344	9.344	65.405	
35	PTB 33,34,35,36	12s	1	43.050	43.911	44.911	538.932	
36	PTB 33,34,35,36	7s	1	43.050	43.911	44.911	314.377	
37	PTB 37,38,39,40	12s	1	43.875	44.753	45.753	549.030	
							6702.17	
Rmt X 0.785 Kg/Rmt =		5261.205	KGS					

NOTE; All the tendon lengths as per site measurement, Strand dia 12.9mm and weight 0.785kg/m As per MTC

Qty Prepared by	Qty check & verified
	Santosh
Aergon Engineer	Client Engineer

DELIVERY CHALLAN

Aergon Prestressing Systems Pvt Ltd

Add- Survey No.34/2/1, Kondhwa-Pisoli Road,
Near,Bharat Petrol Pump, Pisoli, Pune-60

Challan No : 395
Date : 14.07.2025
Vehicle No : MH12 KP 6801

Site address
M/s Aergon Prestressing Systems Pvt Ltd
C/o Godiva Properties Pvt Ltd
Kohinoor Project,Pimpri Chinchwad,Pune

Item No	Particulars	HSN No	Unit	Qty	Remark
1	LRPC Strand 12.90MM	DP Wire	Kg	5261	
2	Anchor Cone 3S13	-	Nos	43	
3	Anchor Cone 7S13	-	Nos	5	
4	Anchor Cone 12S13	-	Nos	9	
5	Foam 70MM	-	Sqft	6.74	
6	Foam 90MM	-	Sqft	5.54	
7	Sheathing 50 x 20MM	-	Rmt	986.00	
8	Sheathing 50MM	-	Rmt	97.75	
9	Sheathing 70MM	-	Rmt	216.75	
10	3S Joint Coupler	-	Nos	240	
11	3S Beam Coupler 25MM	-	Nos	150	
12	Temparary Marker	-	Nos	2	
13	M S Binding Wire	-	Kg	5	
14	Flexible Pipe 25MM	-	Bundle	3	
15	Brown Tape 2"	-	Bundle	30	
16	Cotton Hand Gloves	-	Pair	10	
17	Anchor Head 3S13	-	Nos	19	**Stock Transfer Only Not For Sale**
18	Anchor Head 7S13	-	Nos	5	
19	Anchor Head 12S13	-	Nos	5	
20	Wedges 33MM	-	Nos	160	

1st Slab Pour-1 SM
1st Slab Pour-2 LM
Remark : Site to Site Transfer Only Not For Sale

Received the above mentioned
goods in sound condition

material reached
on site

Muhalappa
14-07-25
Receiver's Signature

For Aergon Prestressing Systems Pvt Ltd

Mahesh
Kolpa

DELIVERY CHALLAN

Aergon Prestressing Systems Pvt Ltd
Add- Survey No.34/2/1, Kondhwa-Pisoli Road,
Near,Bharat Petrol Pump, Pisoli, Pune-60

Challan No : 439
Date : 25.07.2025
Vehicle No : MH12 EF 3766

Site address
M/s Aergon Prestressing Systems Pvt Ltd
C/o Godiva Properties Pvt Ltd
Kohinoor Project,Pimpri Chinchwad,Pune

Item No	Particulars	HSN No	Unit	Qty	Remark
1	LRPC Strand 12.90MM	DP Wire	Kg	3438.85	**Stock Transfer Only Not For Sale**
2	Anchor Cone 3S13	-	Nos	31	
3	Anchor Cone 5S13	-	Nos	2	
4	Anchor Cone 7S13	-	Nos	5	
5	Anchor Cone 12S13	-	Nos	7	
6	Foam 70MM	-	Sqft	5.23	
7	Foam 90MM	-	Sqft	4.69	
8	Sheathing 60 x 20MM	-	Rmt	454.75	
9	Sheathing 75 x 25MM	-	Rmt	53.95	
10	Sheathing 50MM	-	Rmt	91.30	
11	Sheathing 70MM	-	Rmt	161.50	
12	4S Joint Coupler	-	Nos	115	
13	5S Joint Coupler 85 x 25MM	-	Nos	15	
14	3S Beam Coupler 25MM	-	Nos	110	
15	Flexible Pipe 25MM	-	Bundle	2	
16	Brown Tape 2"	-	Bundle	24	
17	Temparary Marker	-	Nos	2	
18	Cotton Hand Gloves	-	Pair	30	
19	M S Binding Wire	-	Kg	10	

1st Slab Pour-1 1M

Remark : Site to Site Transfer Only Not For Sale

Received the above mentioned goods in sound condition

Santosh

28-07-25
Receiver's Signature

For Aergon Prestressing Systems Pvt Ltd