Summary of Bills

Date : 20.08.2025

Certifying Company :Godiva Properties Pvt Ltd
Name of Project :Kohinoor World Tower ,Mundhwa

Sr. No	Contractor / Consultant Name	Sub-Project	Work Category	Total Work Order Amount (With GST)	Net Certified Paid Amt. Till Date (Including Retention, Debit Notes , Hold Amount, Taxes etc.)	This Bill Amount	Retention in Current Bill	Debit Note In Current Bill				Total Certified Amount to be Paid	SAP Doc. Number (For Billing Dept. use Only)	Remark from M.D
								Electricity Debit	Steel Debit	Cement Debit	Other Debit			
1	Kokan Automation Private Limited	LPS & Earthing Works Tower B	60% Billing SITC Of OBO Make Lighting Protection System.	51,94,298.30	4,97,420.09	10,83,326	45,903.65					10,37,422	5100025479	
											Total	10,37,422		
						10,83,326								

20/08/25
Prepared By,
Rahul Dhaktode
Field Engineer

Checked By
Mr. [illegible]
Project Manager

03/09/25
Certified By
Mr. Vishwanath Khaire
General Manager (Commercial)

09/09/2025
Verified By
Col. Kapil Dev Sharma
Sr. V.P (Commercial)

Approved By
Mr. Nilesh Laddad
Director

Nasirhusen Pathan
(MEP Engineer)

5100025479

28399

	SAP Doc. No.		
TRADE (FIRM) NAME:	Godiva Properties Pvt Ltd	NAME OF PROJECT :	Kohinoor World Tower ,Mundhwa
GSTIN of Client :	27AAACH5157J1ZG	Contractor/Consultant Firm Name :	Kokban Automation Private Limited
TYPE OF PAYMENT	Contractor Payment	GSTIN of Contractor/Consultant :	27AAECK7107P1Z3
Sub Project :	LPS & Earthing Works Tower B	PAN of Contractor :	AAECK7107P
Work Category :	LPS & Earthing Works Tower B	Contractor's Invoice Number :	2025-26/0268
RA Bill No.	RA-02	Contractor's Invoice Date :	19.08.2025
Bill Certification Date :	20.08.2025		
Work Order Details:			
W.O / LOI Order No :	2220004719	WO Base Value :	44,01,947.71
Stage Description :	60% Billing SITC Of OBO Make Lighting Protection Sysytem.	Addition of Taxes :	7,92,350.59
		WO Gross Value :	51,94,298.30

Bill Details:	Previous Bill Details:	Current Bill Details:	Cumulative Bill Details:
Certified Bill Amount :	4,40,194.77	9,18,073.00	13,58,267.77
CGST @ 9% :	39,617.53	82,626.57	1,22,244.10
SGST @ 9 % :	39,617.53	82,626.57	1,22,244.10
Release of Hold / Retention Amount		-	
Gross Certified Amount :(A)	5,19,429.83	10,83,326	16,02,756
Recovery of Advance & Retention			
Advance Recovery (if any) :		45,904	45,903.65
Retention 5% on this bill amount :	-		
Hold on this bill amount :			
Total Amount of Reovery & Retention :(B)	-	45,903.65	45,903.65
Debit Details :			
Debit Reason			-
Steel			-
Cement			-
Electricity			-
Quality/Other Debits			-
Total Debit Amount (C)	-	-	
Net Certified Amount (A-B-C)	5,19,429.83	10,37,422	10,37,422
Net Payable Amount	Ten lakh thirty-seven thousand four hundred twenty-two only		

Note- Accounts Department To Check Statutory requirement

Prepared By	Checked By	Certified By	Verified By	Approved By
Rahul Dhaktode	Mr. Jaan Patel	Mr. Vishwanath Khaire	Col. Kapil Dev Sharma	Mr. Nilesh Laddad
Field Engineer	Project Manager	General Manager (Commercial)	Sr. V.P (Commercial)	Director

Tax Invoice

e-Invoice

IRN : c927c51e3f76c1713b2a725fec6f136c4300f117f1-29460358891d3d2bc8a50e
Ack No. : 122528182909096
Ack Date : 19-Aug-25

Kokban Automation Private Limited
Office No. 002, Ground Floor
Pentagon 3, Magarpattacity
Hadapsar, Pune - 411013
Udyam No - MH26-0109860
GSTIN/UIN: 27AAECK7107P1Z3
State Name : Maharashtra, Code : 27
E-Mail : accounts@kokban.in

Consignee (Ship to)
Godiva Properties Private Limited
Kohinoor World Towers -Mundhwa,
Mundhwa, Pune -Maharashtra - 410038
GSTIN/UIN : 27AAACH5157J1ZG
PAN/IT No : AAACH5157J
State Name : Maharashtra, Code : 27

Buyer (Bill to)
Godiva Properties Private Limited
A-102,ICC Trade Tower, Senapati Bapat
Road, Shivaji Nagar - 411016.
GSTIN/UIN : 27AAACH5157J1ZG
PAN/IT No : AAACH5157J
State Name : Maharashtra, Code : 27
Place of Supply : Maharashtra

Invoice No. **2025-26/0268**	Dated **19-Aug-25**
Delivery Note	Mode/Terms of Payment
Reference No. & Date. **052551 dt. 19-Aug-25**	Other References **Tower B**
Buyer's Order No. **2220004719**	Dated **11-Jun-25**
Dispatch Doc No.	Delivery Note Date
Dispatched through	Destination

Terms of Delivery
Payment Terms:
60% Amount After Material Delivery on Site on Pro Rata Basis.

Sl No.	Description of Services	HSN/SAC	Quantity	Rate	per	Amount
1	**SITC of OBO Make Lighting Protection System** *For Details Please Refer RA 02* *100% Amount - 15,30,122/-* *60% Billing amount - 9,18,073/-*	995461	**1 Lot**	9,18,073.00	Lot	**9,18,073.00**
	CGST Payable - 9%			*9*	*%*	**82,626.57**
	SGST Payable - 9%			*9*	*%*	**82,626.57**

continued to page number 2

This is a Computer Generated Invoice

20/08/25

Tax Invoice(Page 2)

Kokban Automation Private Limited
Office No. 002, Ground Floor
Pentagon 3, Magarpattacity
Hadapsar, Pune - 411013
Udyam No - MH26-0109860
GSTIN/UIN: 27AAECK7107P1Z3
State Name : Maharashtra, Code : 27
E-Mail : accounts@kokban.in

Consignee (Ship to)
Godiva Properties Private Limited
Kohinoor World Towers -Mundhwa, Mundhwa,
Pune -Maharashtra - 410038
GSTIN/UIN : 27AAACH5157J1ZG
PAN/IT No : AAACH5157J
State Name : Maharashtra, Code : 27

Buyer (Bill to)
Godiva Properties Private Limited
A-102,ICC Trade Tower, Senapati Bapat Road,
Shivaji Nagar - 411016.
GSTIN/UIN : 27AAACH5157J1ZG
PAN/IT No : AAACH5157J
State Name : Maharashtra, Code : 27
Place of Supply : Maharashtra

Invoice No. **2025-26/0268**	Dated **19-Aug-25**
Delivery Note	Mode/Terms of Payment
Reference No. & Date. **052551 dt. 19-Aug-25**	Other References **Tower B**
Buyer's Order No. **2220004719**	Dated **11-Jun-25**
Dispatch Doc No.	Delivery Note Date
Dispatched through	Destination

Terms of Delivery
Payment Terms:
60% Amount After Material Delivery on Site on Pro Rata Basis.

Sl No.	Description of Services	HSN/SAC	Quantity	Rate	per	Amount
	Less : ***Rounding Off Differences***					**(-)0.14**
	Total		**1 Lot**			**RS. 10,83,326.00**

Amount Chargeable (in words) *E. & O.E*
INR Ten Lakh Eighty Three Thousand Three Hundred Twenty Six Only

HSN/SAC	Taxable Value	CGST		SGST/UTGST		Total Tax Amount
		Rate	Amount	Rate	Amount	
995461	9,18,073.00	9%	82,626.57	9%	82,626.57	1,65,253.14
Total	**9,18,073.00**		**82,626.57**		**82,626.57**	**1,65,253.14**

Tax Amount (in words) : **INR One Lakh Sixty Five Thousand Two Hundred Fifty Three and Fourteen paise Only**

Company's PAN : **AAECK7107P**

Company's Bank Details
Bank Name : **HDFC Bank Ltd**
A/c No. : **04867630000042**
Branch & IFS Code : **Magarpatta City & HDFC0000486**

Declaration
We declare that this invoice shows the actual price of the goods described and that all particulars are true and correct.

for Kokban Automation Private Limited
MANOJ MURLIDHAR SOMWANSHI
Digitally signed by MANOJ MURLIDHAR SOMWANSHI
Date: 2025.08.19 15:29:14 +05'30'
Authorised Signatory

This is a Computer Generated Invoice

20/08/25

GODIVA PROPERTIES PRIVATE LIMITED

A-102,ICC Trade Tower, Senapati Bapat Road, Shivaji Nagar,411016,Maharashtra,IN
Pan No. AAACH5157J , GSTIN No.: 27AAACH5157J1ZG

Work Order

Purchase Order No: 2220004719	**PO Date:** 11.06.2025
Delivery Date: 11.06.2025	**Indent Number:**
Project Name: / Kohinoor World Towers-Mundhwa / Tower B	**Indent Date:**
Start Date:	**End Date:**
Supplier Name & Address	**Delivery Address**
To, KOKBAN AUTOMATION PRIVATE LIMITED KOKBAN AUTOMATION PVT.LTD. GROUND FLOOR OFFICE NO.002,PENTAGON TOWER 03 MAGARPATTA CITY,PUNE,Maharashtra,India,411013 GSTIN No: 27AAECK7107P1Z3 PAN No: AAECK7107P **Contact Person:** MAYURESH PIMPALKAR **Mobile No:** 776899173 **E-Mail:** Akshay.kumar@kokban.co.in	From, Kohinoor World Towers-Mundhwa Mundhwa,Pune,Maharashtra,India,410038 **Contact Person :** **Mobile No :**

Preface: Work Order for LPS & Earthing Works at " KWT Mundhwa - Tower B "

With reference to our communication we are pleased to place you an order whose details are as follows

Sr No.	SAC Code	BOQ Details	Qty	UOM	Rate	TAX %	Basic Amt
1		LPS & Earthing Works	1	AU	44,01,947.71	0.00	44,01,947.71
1 .1		AIR TERMINAL SYSTEM	1	EA	2,82,748.33	18.00	2,82,748.33
1 .2		DOWNCONDUCTOR / SIDE RING	1	EA	1,87,132.68	18.00	1,87,132.68
1 .3		RING & VERTICAL EARTHING SYSTEM	1	EA	16,81,663.81	18.00	16,81,663.81
1 .4		SYSTEM EARTHING	1	EA	22,50,402.89	18.00	22,50,402.89
						Sub Total Amount:	44,01,947.71
						CGST:	3,96,175.29
						SGST:	3,96,175.29
						Net Total Amount	51,94,298.30

Amount in Words: Fifty One Lakh Ninety Four Thousand Two Hundred Ninety Eight Rupees Thirty Paise

Payment Terms:

Terms and Conditions

Order Acceptance — **For, Godiva Properties Private Limited**

PO Created By	Checked By	Approved By
	16/06/25	18 Jun 2025

20/08/25

Commercial Projects CHECKLIST FOR BILL PROCESSING

1	Project & Sub-Project Name clearly mentioned
2	Name of Contractor with respect to Work Order
3	Contractor details i.e Name, GST, PAN Invoice No. & Date etc.
4	Invoice No. should not be more than 16 digits
5	E Invoice if applicable
6	Work & Sub-Work Category, Work Order Details, Bill Description
7	Till Date Amount, This Bill Amount, Total Amount
8	Quantity, Rate & Amount as per Work Order "Payment Schedule"
9	GST Bifurcation - SGST, CGST, IGST (tax has to be bifurcated compulsory)
10	Arithmetic Summation Check of billing value
11	Retentions, Hold Amount, Deductions & Advance Recovery (if any)
12	Amount in Words
13	Stamp/Seal & Signature of Contractor/Vendor **(Mandatory)**
14	Contractors Invoice VERIFIED & Signed by PM **(Mandatory)**
15	Back-up Documents for Material escalation Claims, Debit Notes (With GST Bifurgation), Work Summary, Original Challans Etc. **(Mandatory)**
16	Work Order Signed copy with Payment stages highlighted **(Mandatory)**
17	Single Page WO signed by GM **(Mandatory)**
18	Sap Work Order Signed Copy **(Mandatory)**
19	Sap Work Order Summery Sheet **(Mandatory)**
20	All bills Every Pages Signs Mandatory for Site Engg, PM
21	

20/08/25

GODIVA PROPERTIES PRIVATE LIMITED

A-102,ICC Trade Tower, Senapati Bapat Road, Shivaji Nagar,411016,Maharashtra,IN
Pan No :AAACH5157J , GSTIN No : 27AAACH5157J1ZG

Work Order

Purchase Order No. 2220004719	PO Date: 11.06.2025
Delivery Date: 11.06.2025	Indent Number:
Project Name: / Kohinoor World Towers-Mundhwa / Tower B	Indent Date:
Start Date:	End Date:

Supplier Name & Address	Delivery Address
To, KOKBAN AUTOMATION PRIVATE LIMITED KOKBAN AUTOMATION PVT.LTD. GROUND FLOOR OFFICE NO.002,PENTAGON TOWER 03 MAGARPATTA CITY,PUNE,Maharashtra,India,411013 GSTIN No: 27AAECK7107P1Z3 PAN No: AAECK7107P Contact Person: MAYURESH PIMPALKAR Mobile No: 776899173 E-Mail: Akshay.kumar@kokban.co.in	From, Kohinoor World Towers-Mundhwa Mundhwa,Pune,Maharashtra,India,410038 Contact Person : Mobile No :

Preface: Work Order for LPS & Earthing Works at " KWT Mundhwa - Tower B "

With reference to our communication we are pleased to place you an order whose details are as follows

Sr No.	SAC Code	BOQ Details	Qty	UOM	Rate	TAX %	Basic Amt
1		LPS & Earthing Works	1	AU	44,01,947.71	0.00	44,01,947.71
1.1		AIR TERMINAL SYSTEM	1	EA	2,82,748.33	18.00	2,82,748.33
1.2		DOWNCONDUCTOR / SIDE RING	1	EA	1,87,132.58	18.00	1,87,132.58
1.3		RING & VERTICAL EARTHING SYSTEM	1	EA	16,81,663.81	18.00	16,81,663.81
1.4		SYSTEM EARTHING	1	EA	22,50,402.80	18.00	22,50,402.80

Sub Total Amount:	44,01,947.71
CGST:	[illegible]
SGST	3,96,1[illegible]
Net Total Amount	51,91,[illegible]

Amount in Words: Fifty One Lakh Ninety Four Thousand Two Hundred Ninety Eight Rupees Thirty Paise

Payment Terms:

Terms and Conditions

Order Acceptance

For, Godiva Properties Private Limited

PO Created By

Checked By 16/06/25

Approved By 16 June 2025

GODIVA PROPERTIES PRIVATE LIMITED

KOHINOOR

A-102,ICC Trade Tower, Senapati Bapat Road, Shivaji Nagar,411016,Maharashtra,IN
Pan No. AAACH5157J , GSTIN No.: 27AAACH5157J1ZG

Work Order

Purchase Order No: 2220004719	**PO Date:** 11.06.2025
Delivery Date: 11.06.2025	**Indent Number:**
Project Name: / Kohinoor World Towers-Mundhwa / Tower B	**Indent Date:**
Start Date:	**End Date**
Supplier Name & Address	**Delivery Address**
To, KOKBAN AUTOMATION PRIVATE LIMITED KOKBAN AUTOMATION PVT.LTD. GROUND FLOOR OFFICE NO.002,PENTAGON TOWER 03 MAGARPATTA CITY,PUNE,Maharashtra,India,411013 GSTIN No: 27AAECK7107P1Z3 PAN No: AAECK7107P **Contact Person:** MAYURESH PIMPALKAR **Mobile No:** 776899173 **E-Mail:** Akshay.kumar@kokban.co.In .	From, Kohinoor World Towers Mundhwa Mundhwa,Pune,Maharashtra,India,410036 **Contact Person :** **Mobile No :**

Preface: Work Order for LPS & Earthing Works at " KWT Mundhwa - Tower B "

With reference to our communication we are pleased to place you an order whose details are as follows

Sr No.	SAC Code	BOQ Details	Qty	UOM	Rate	TAX %	Basic Amt
1		LPS & Earthing Works	1	AU	44,01,947.71	0.00	44,01,947.71
1.1		AIR TERMINAL SYSTEM	1	EA	2,82,748.33	18.00	2,82,748.33
1.2		DOWNCONDUCTOR / SIDE RING	1		1,87,132.68	18.00	1,87,132.68
1.3		RING & VERTICAL EARTHING SYSTEM	1	EA	16,81,563.81	18.00	16,81,663.81
1.4		SYSTEM EARTHING	1	EA	22,50,402.89	18.00	22,50,402.89
						Sub Total Amount:	44,01,947.71
						CGST:	3,96,175.29
						SGST:	3,96,175.29
						Net Total Amount	51,94,298.30

Amount in Words: Fifty One Lakh Ninety Four Thousand Two Hundred Ninety Eight Rupees Thirty Paise

Payment Terms:

Terms and Conditions

Order Acceptance

For, Godiva Properties Private Limited

PO Created By	Checked By	Approved By
	12.6.25	12 Jun 2025

Contract Scope:

ARTICLE- I

SCOPE & PERFORMANCE OF WORK CONTRACTOR

1.1In general the scope of the Contractor will include the supply and installation testing, commissioning & Handing over of LPS (Lightning Protection System) & Earthing works as defined in the drawings provided to the contractor & as per instructions of site incharge. Contractor will be responsible for proper fixing and installation of works, including checking and finishing of the works

1.2TNS-PME with LPS Earthing system - Integrated Structural Earthing system

Design a comprehensive LPS based on IS/IEC standards - IS 3043, IS 732, NEC 2023, NBC 2016, IS/IEC 62305 & IEC 60364.

Design a risk assessment to determine the exact LPS design requirements and calculate the risk factor.

Submit a detailed layout plan for the LPS, indicating the placement of air terminals, down conductors, earth fixing points, earth mesh and grounding points.

Supply and installation of an effective LPS across the project site as per IS/IEC standards & OBO make.

Ensure complete grounding of all lightning rods and components in compliance with safety regulations.

Provide and install high-quality lightning arrestors at specified points, ensuring optimal coverage for the entire structure.

Materials for lightning arrestors must be IS-compliant and corrosion-resistant, with a preferred use of copper or aluminum conducto

rs.

Down conductors should be spaced in compliance with IS and secured to minimize movement or damage due to environmental factors.

Ensure proper bonding of down conductors to structural components for potential equalization.

1.3Testing and Commissioning -

Conduct thorough testing of the LPS and earthing installations to confirm compliance with IS standards. Submit a test report with r

esistance values and certification upon successful commissioning.

Testing should be conducted using calibrated instruments, and results must be recorded and submitted to the client.

In cases where earth resistance exceeds acceptable levels, corrective measures such as additional earthing pits or chemical treatment shall be implemented.

Conduct full commissioning of the LPS and earthing systems, ensuring all components meet the required standards.

Provide a final report including as-built drawings, test results, resistance values, and material certificates.

Handover training to the client's maintenance team, including instructions on periodic testing and upkeep of the system.

Electrical Autority - Approval Under client , but all necessary technical documents / assistance shall be provice.

Client Queries - All all necessary technical documents / assistance shall be provide

1.4The contractor must ensure that all materials used are of approved quality and meet relevant IS standards. Proper safety measures must be maintained throughout the duration of the work.

1.5The contractor shall submit regular updates to the site team and provide necessary documentation, including material test reports and installation records.

1.6Work will be executed as per the approved work methodology, Drawing & Technical Specification as detailed in below BOQ.

1.7The Contractor shall use only the material of approved make for the works. The approved material makes details and the specifications with the BOQ is attached herewith.

1.8The Contractor shall be liable to any damages incurred by the Builder, due to negligence on his part or due to below quality work
manship or otherwise.

1.9The Contractor shall ensure full compliance of Safety Code. All measures to ensure safety of workers and plant at site such as safety belts, safety helmets, safety goggles, safety gloves and safely shoes must be made mandatory for use on site, responsibility of which shall be taken by the Contractor. No Smoking & Spiting is allowed in the premises of site.

1.10Safety -
The contractor shall ensure full compliance of safety during using machinery with electrical wire. Electrical wire don t should not kept open.
Non-compliance or non-conformance with EHS Requirements stated or implied shall be treated as offence. Contractor, its staff and workers will be penalized for each offence.
Conduct safety training for the installation team, covering precautions against electric shock, safe handling of equipment, and pro
per use of PPE.
Maintain proper documentation of safety protocols and adhere to all site-specific safety requirements.

1.11No construction activities will be carried out without responsible contractor representative on site.

1.12Contractor will be responsible for the safekeeping of his own material. The Builder will not be held responsible for any losses in terms of theft of otherwise.

1.13The contractor has confirmed the quantities mentioned in the BOQ and drawings. No extra charges shall be paid in case there is any increase in the quantities if found at a later date. However, deduction shall be made in reimbursement/ payment if the final checked quantities shall be less than those mentioned in the BOQ.

1.14Warranty. The contractor shall provide a warranty of at least one year from the date of commissioning, covering workmanship and material defects. During the warranty period, any repairs or replacements required due to installation faults shall be the contractor's responsibility.

1.15The Contractor shall promptly remove and clear all debris, waste, and excess materials from the site, ensuring the area is kept clean and orderly at all times.

1.16Defects Liability Period for the said Work Order should be 12 (Twelve) calendar months, from the actual completion of work or receipt of Work Completion Certificate from the client.

1.17Liquidity Damages: If the contractor fails to complete the works as per schedule as agreed between contractor and client shall make the Contractor liable for penalty at 0.5% per week, up to a maximum of 5.0 % of the total contract value. The owner will have right to terminate the contract and claim for compensation from contractor for the financial losses on account of delay of the project.

1.18Statutory Compliance - The Contractor shall fully comply with all applicable statutory and regulatory requirements, including but not limited to labor laws, safety standards, environmental regulations, and local authority mandates. The Contractor shall indemnify and hold the client harmless against any penalties, fines, or legal action resulting from non-compliance with statutory obligations. Failure to adhere to these statutory obligations may lead to termination of work and potential penalties as deemed appropriate by the client.

1.19Electricity for Construction will be provided by the Client at one point only, further distribution of the electricity including all wiring, sub meter, switches etc. is in contractor's scope. Charges for the electricity bill should be borne by the contractor In case of construction activities after dark proper permission will be taken from the Builder representative, after displaying proper arrangement for the same. Permission of construction works at night will be totally at the discretion of the Builder and the request for same may be refused.

1.20Labor Camp: Labor camp will be set up by the Contractor, as per the CREDAI rules and regulations, i.e. No bamboo and chatai. Electricity and water supply for labor camp will be in contractor scope, arrangement for the same to be made by the Contractor (Builder will provide one main supply point, further distribution will be done by the Contractor. Contractor to employ one qualified Electrician for safety and proper wiring within the labor camp).

1.21Completion Period - Time is the essence of this order and hence the execution schedule should be strictly adhered to Contractor shall abide by the schedule agreed upon by the Parties for execution of the Work and shall throughout the term of the Order co-operate with Builder to avoid any delays in the completion.

1.22Payment stages -

10 % Advance against work order.

60 % amount after material delivery on site on pro rata basis.

20 % amount against Installation done on site on pro rata basis.

10 % amount against testing, commissioning, submission of as built drawings & handover to client

5 % Retention upto 1year DLP from the date of handover.

Each payment will be processed upon certification and approval by the Site In-Charge.

Note: All payments by the client's accounting department will be released within 21 days of receiving the certified contractor's invoice. Payments will be made through account payee Cheque or by money transfer to Contractor's Bank account.

ARTICLE 2 COMPENSATION FOR CONTRACTOR'S WORK

2.1 For all the works described in this order, a fixed and firm compensation of Rs. 51,94,298.3/- (Rs. Fifty One Lakh Ninety Four Thousand Two Hundred Ninety Eight Rupees Thirty Paise Only) Including 18% GST

2.2 Payment stages will be as per the attached sheet (ANNEXURE II).

2.3 The above compensation will include any additional minor works that may be required as a necessity for the project

2.4 All contractual prices, agreed and defined as compensation includes loading, unloading, transportation, and duties plus profit and covering all contractual obligations and risks as indicated in the Order are understood to be fixed and firm and not subject to escalation up to fulfilment of Contractual Obligations of both the Parties and shall not be subject to any adjustment due to any reason such as but not limited to any statutory variations.

2.5 The Builder, if applicable, will deduct any Tax, at source as per prevailing provisions of the law.

2.6 Retention of 5% of the total cost will be deducted from each RA bill which shall be released after completion of six (6) months from the date of final bill certification.

2.7 2 (two) copies of Contractor's invoices along with supporting documents duly certified by Site Engineer, clearly indicating the Order number shall be addressed to the Builder and submitted to the Builder Site office.

ARTICLE 3 SAFETY & GENERAL RESPONSIBILITIES

3.1 Contractor's personnel deputed for the Work shall abide with all rules & regulations including the safety procedures prevailing at Site/ Office and shall be medically fit to perform the Work.

3.2 The Builder shall not be liable for any claim for loss or profits or any other consequential or direct / indirect damages that may be suffered by the Contractor during the execution of the work.

3.3 Contractor shall at all-time keep the Builder fully indemnified against any consequences arising out of Work Contractor's own or on account of Contractor's default or negligence.

3.4 While on duty, Contractor's personnel shall report to Builder's representative at Site and shall dutifully carry out the task assigned to them and follow the instructions.

3.5 The contractor shall take all safety measures on site such as safety helmets, safety belts, labor insurance etc. In case of any mishap on site only the contractor will be responsible for any consequences arising for such a situation. The contractor will not have any claim for the same.

3.6 No child labour will be permitted to work on site. If anyone is found, the Builder has the authority to stop the work immediately. During any governmental inspection if the same is identified, the contractor will be solely responsible for the consequences.

3.7 General and Statutory Obligations :

i. All statutory obligations, permits, licenses etc. in respect of the Work shall be done by the Contractor.

ii. Insurances for the Contractor's personnel and Equipment as applicable and in accordance with project requirements shall be arranged by the Contractor at his own cost and will submit a photocopy of all licenses and permits to the Builders office before starting work.

ARTICLE 4 TERMINATION OF WORK ORDER

4.1 At the complet on of works the Work Order shall be terminated in case of misbehavior, disobedience, dishonesty or

negligence on the part of Contractor and/or his personnel or Contractor's failure to execute, complete and deliver the Work within the specified / reasonable time as decided by the Builder. Upon any such termination, the Builder shall pay in accordance with the following:

All amounts due and not previously paid to Contractor for Work completed in accordance with the Order prior to any notice of termination, and for Work completed thereafter as specified in the notice, after deducting an amount as may be considered suitable to adjust for loss of work caused due to the Termination

The Builder has all rights, to recover from the Contractor, any loss that is incurred or foreseen due to the Contractor's default. The Builder shall not be held responsible for any damage, either direct and / or indirect, to the Work Contractor consequent on his exercising his right to early terminate or suspend the Order.

Certified and sanctioned by

M/s. Godiva Properties Private

Workorder No. : 2220004719

Workorder Amount : 51,94,298.3/- Including 18% GST

Agreed and Accepted

M/s. KOKBAN AUTOMATION PRIVATE

Annexure - I for Invocie-2025-26/ 0268 Date : 19-08-2025

Kokban Automation

Work Order - 2220004719

Work Order - Date-11-06-2025

Lightning Protector System & Earthing work - WOER ORDER

						Quantity					Amount					Remarks
				PO Total (M+I) ie. WO Cumulative		Previous	Present		Cummulative	Balance	Previous	Present	Present	Cumulative	Balance	
	Description	Total Qty	Unit	Rate (M+I)	Tower B Total Amount		Supply Qty	60% Qty				100% Amount	60% Amount			
	AIR TERMINAL SYSTEM				₹ 282,748.33						₹ 28,274.83	₹ 0.00		₹ 28,274.83	₹ 254,473.49	
1	Supply of 8 mm Aluminum Round Conductor complete as specified in drawing & Meets the requirements of DIN EN 50164-2 (VDE 0185 part 202) & VDE 0185-305 (IS/IEC 62305) , OBO Type No. RD 8-ALU I (5450086)	380	Mtrs	189.21	₹ 71,901.17	38.00		0.00	38.00	342.00	₹ 7,190.12	₹ 0.00	₹ 0.00	₹ 7,190.12	₹ 64,711.05	
2	Supply of Roof conductor holder for parapet- Polyamide Conductor holder: With M8 female thread or diameter 7mm, M8 Screw to connect the conductor holder. Weather and temperature resistant from -35 to +90 degree Celsius tested. Conductor holder @ 1 meter distance **OBO Type No. 177 30 M8 (5207460)**	183		80.34	₹ 14,701.81	18.30		0.00	18.30	164.70	₹ 1,470.18	₹ 0.00	₹ 0.00	₹ 1,470.18	₹ 13,231.63	
3	Supply of bonding base for Roof conductor holder for roof - Polyamide Conductor holder:**OBO Type No. 194 (5207 25 8)**	-		46.25	₹ 0.00	0.00		0.00	0.00	0.00	₹ 0.00	₹ 0.00	₹ 0.00	₹ 0.00	₹ 0.00	
4	Polyamide roof cable holder for flat roof:DIN 48829 Form B1. Closed form with bottom. Filling weight 1Kg (frost-resistant concrete). Sleeve from polyethylene, black @ 1 meter distance. **OBO Type No. 165 MBG-8-10 (5218700)**	124		248.10	₹ 30,764.12	12.40		0.00	12.40	111.60	₹ 3,076.41	₹ 0.00	₹ 0.00	₹ 3,076.41	₹ 27,687.71	
5	Fang Fix Junior system - Inclusive of Al intrception rod of 1Mtr length(10mm dia) , Quick mounting of the interception rod in the base using plug technology . **OBO Type No. F-FIX JUNIOR (5403 30 8)**	21		1,775.91	₹ 37,294.17	2.10		0.00	2.10	18.90	₹ 3,729.42	₹ 0.00	₹ 0.00	₹ 3,729.42	₹ 33,564.75	
6	Providing and fixing of cross universal connector: For T and cross connection, to route vertical down conductor /mesh formation made of hot dipped galvanised iron with necessary screws etc as required. Installed with 4 hexagonal bolts M8*25 with M8 hexagonal nuts . **OBO Type No.251 8-10 (5312035)**	38		344.66	₹ 13,097.10	3.80		0.00	3.80	34.20	₹ 1,309.71	₹ 0.00	₹ 0.00	₹ 1,309.71	₹ 11,787.39	
7	Providing and fixing of expansion piece with connector: For equalising temperature related length changes. Necessary on conductors length over 30 meters. For round conductor Rd 8/ALU. **OBO Type No. 172 AR (5218926)**	12		339.77	₹ 4,077.21	1.20		0.00	1.20	10.80	₹ 407.72	₹ 0.00	₹ 0.00	₹ 407.72	₹ 3,669.49	
8	Connector : For T cross and parallel connectors. Quick installation using hexagonal bolt M10X30 high-grade hot dip galvanised. Conforms to the requirements according to DIN VDE 0185-305 (IS-IEC 62305)(2nos/expansion piece). **OBO Type No. 249 8-10 ST (5311500)**	36		244.70	₹ 8,809.33	3.60		0.00	3.60	32.40	₹ 880.93	₹ 0.00	₹ 0.00	₹ 880.93	₹ 7,928.40	
9	Folding clamp :To hold 8 mm Al conductor at every 1m dist on the top roof without any drilling on roof , Installation can be made through simple fastening system ,mainly used for seaming sheet roof application, Holds good upto seaming thickness of upto 20mm . **OBO Type No. FOLDING CLAMP WITH AL HOLDER (5450096)**	80		540.69	₹ 43,255.18	8.00		0.00	8.00	72.00	₹ 4,325.52	₹ 0.00	₹ 0.00	₹ 4,325.52	₹ 38,929.66	
10	Providing and fixing of Bridging cable: From flexible CU cable of 16mm^2 with black colur coating, chlorinated India rubber mixture .Exclusively used for indoor & outdoor application to make continuity at terminals.**OBO Type No. 853 300 (5331013)**	40		916.29	₹ 36,651.78	4.00		0.00	4.00	36.00	₹ 3,665.18	₹ 0.00	₹ 0.00	₹ 3,665.18	₹ 32,986.60	
11	Providing and fixing of c: Suitable to connect 8mm conductor ,quick installation with hexagonal bolts ,11mm dia attaching hole and shall be of Hot dip galvanised .**OBO Type No. 319 8 (5325307)**	40		554.91	₹ 22,196.46	4.00		0.00	4.00	36.00	₹ 2,219.65	₹ 0.00	₹ 0.00	₹ 2,219.65	₹ 19,976.81	

qty Checked
20/08/25

Annexure - I for Invocie-2025-26/

Kokban Automation

Work Order - 2220004719

Work Order - Date-11-06-2025

Lightning Protector System & Earthing work - WOER ORDER

						Quantity				
				PO Total (M+I) ie. WO Cumulative		Previous	Present		Cummulative	Balance
	Description	Total Qty	Unit	Rate (M+I)	Tower B Total Amount		Supply Qty	60% Qty		
	DOWNCONDUCTOR / SIDE RING				₹ 187,132.68					
13	Providing of earth fixed point: Made of Stainless Steel, grade 316L. Connection to earthing systems, air terminals and reinforcement. Contact plate: 79 mm diameter, made of rustproof stainless steel (V4A). Clamping bolt 10mm diameter, rustproof (V2A). Including plastic cover for simple installation. **OBO Type no :205 DG L180 V4A (5420022)**	50		3,222.71	₹ 161,135.55	5.00	13	7.80	12.80	37.20
14	Connection clamps and connection terminals • For T, cross and parallel connectors • Quick installation using hexagonal bolt M10 x 30, high-grade stainless steel • Conforms to the requirements according to DIN VDE 0185-305 (IEC 62305) **OBO Type No. 249 8-10 VA (5311551)**	60		433.29	₹ 25,997.13	6.00	13	7.80	13.80	46.20
	RING & VERTICAL EARTHING SYSTEM				₹ 1,681,663.81					
15	Supply of 10 mm Cu Round Conductor complete as specified in drawing & Meets the requirements of DIN EN 50164-2 (VDE 0185 part 202) & VDE 0185-305 (IS/IEC 62305) , **OBO Type No. RD-10 ST CU 100 (5450085)**	1,204		421.40	₹ 507,368.60	120.40	1,204	722.40	842.80	361.20
16	Connection clamps and connection terminals • For T, cross and parallel connectors • Quick installation using hexagonal bolt M10 x 30, high-grade stainless steel • Conforms to the requirements according to DIN VDE 0185-305 (IEC 62305) **OBO Type No. 249 8-10 VA (5311551)**	258		433.29	₹ 111,787.66	25.80	187	112.20	138.00	120.00
17	VARIO earth.termin+pres.trough : **OBO Type no : 1814 ST D37 (5014477)** **Connection clamps and connection terminals** : Rebar slab connector for electrical continuity.	35		693.92	₹ 24,287.13	3.50		0.00	3.50	31.50
18	UL Listed maintenance free ,Low carbon copper coated rod of 3 metre electrode having diameter of 25 mm with copper coating thickness of 250micron tested as per IEC 62561-2 **OBO Type No. 5450168**	83		9,916.47	₹ 823,066.75	8.30	30	18.00	26.30	56.70
19	Coupler for 25mm dia copper coated rod **OBO type No. 5450105**	83		1,898.29	₹ 157,558.48	8.30	27	16.20	24.50	58.50
17	VARIO earth.termin+pres.trough : **OBO Type no : 1814 ST D37 (5014477)** **Connection clamps and connection terminals** : Rebar slab connector for electrical continuity.	83		693.92	₹ 57,595.19	8.30	83	49.80	58.10	24.90
	SYSTEM EARTHING				**₹ 2,250,402.89**					
20	Supply of 10 mm Cu Round Conductor complete as specified in drawing & Meets the requirements of DIN EN 50164-2 (VDE 0185 part 202) & VDE 0185-305 (IS/IEC 62305) , **OBO Type No. RD-10 ST CU 100 (5450085)**	605		421.40	₹ 254,948.51	60.50	196	117.60	178.10	426.90
21	Connection clamps and connection terminals • For T, cross and parallel connectors • Quick installation using hexagonal bolt M10 x 30, high-grade stainless steel • Conforms to the requirements according to DIN VDE 0185-305 (IEC 62305) **OBO Type No. 249 8-10 VA (5311551)**	185		433.29	₹ 80,157.82	18.50		0.00	18.50	166.50
22	1809 A, Equipotential busbar for outdoor areas : OBO Type **1809 A (5015111)**	30		1,854.65	₹ 55,639.62	3.00		0.00	3.00	27.00
23	Earth fixing point capable of with standing 15KA OBO type No. **205 1M10 CU(5450262)**	32		4,773.79	₹ 152,761.34	3.20	18	10.80	14.00	18.00
24	Supply of Earth fixing point capable of with standing 25KA **OBO type No. 205 1M15 CU(5450263)**	43		5,230.94	₹ 224,930.33	4.30	23	13.80	18.10	24.90