Summary of Bills

Certifying Company : THANISH CONSTRUCTION LLP
Name of Project : KOHINOOR BUSINESS TOWER, BANER, PUNE

Date : 10-09-2025

Sr. No	Contractor / Consultant Name	Sub-Project	Work Category	Total Work Order Amount (With GST)	Net Certified Paid Amt. Till Date (Including Retention, Debit Notes , Hold Amount, Taxes etc.)	This Bill Amt.	Retention in Current Bill	Debit Note In Current Bill				Total Certified Amount to be Paid	SAP Number (For Billing Dept. use Only)	Remark from M.D
								Electricity Debit	Steel Debit	Cement Debit	Other Debit			
1	Rishikesh Enterprises		Manpower for cable laying work	1,77,000.00		1,77,000	7,500.00					1,69,500		
					Total	1,77,000					-	1,69,500		

Prepared By,
Mr.Suresh Mohite
Sr. Engineer

Checked By
Mr.Devidas Kulkarni
APM

Certified By
Mr. Vishwanath Khaire
Genral Manager (CMO)

Certified By
Mr. Ramprasad C.N
Genral Manager (CMO)

Verified By
Col. Kapil Dev Sharma
Sr. V.P. (Commercial)

Approved By
Mr. Nilesh Ladda
Director

	SAP DOC NO :-		
TRADE (FIRM) NAME:	Thanish Construction LLP	NAME OF PROJECT :	Kohinoor Business Tower
GSTIN of Client :	27AAOFT9919K1Z8	Contractor/Consultant Firm Name :	Rishikesh Enterprises
TYPE OF PAYMENT	Contractor / Consultant Payment	GSTIN of Contractor/Consultant :	27AAFFR6794P1Z6
Sub Project :	T1	PAN of Contractor :	AAFFR6794P
Work Category :	Temporary Electrical Work	Contractor's Invoice Number :	33/2025-26
RA Bill No-	RA -01 & Final Bill	Contractor's Invoice Date :	09 September 2025
Bill Certification Date :	10 September 2025		
Work Order Details: Construction works of Commercial Project Kohinoor Business Tower, Baner			
W.O / LOI Order No :	9120005007	WO Base Value : .	1,50,000
Stage Description : Temporary Electrical Work		Addition of Taxes :	27,000
Bill Description :Manpower for cable laying work		WO Gross Value :	1,77,000
Bill Details:	Previous Bill Details:	Current Bill Details:	Cumulative Bill Details:
Certified Bill Amount :	-	1,50,000	1,50,000
CGST @ 9% :	-	13,500	13,500
IGST @ 9 % :	-	13,500	13,500
Release of Hold / Retention Amount	-	-	-
Gross Certified Amount :(A)	-	1,77,000	1,77,000
Recovery of Advance & Retention			
Advance Recovery (if any) :	-	-	-
Retention 5% on this bill amount	-	-	-
Hold on this bill amount :	-	7,500.00	7,500.00
Total Amount of Reovery & Retention :(B)	-	-	-
Debit Details :	-	7,500.00	7,500.00
Debit Reason			
Steel	-	-	-
Cement	-	-	-
Electricity	-	-	-
Quality/Other Debits	-	-	-
Total Debit Amount (C)	-	-	-
Net Certified Amount (A-B-C)	-	-	-
Net Payable Amount	-	1,69,500	1,69,500
	Net Payable in Words - Rupees One lakh Sixty Nine thousand Five hundred only		
Note- Accounts Department To Check Statutory requirement			

Prepared By	Certified By		
Suresh Mohite	Mr. Vishwanath Khaire		
Engineer	General Manager (Commercial)		
Checked By	Certified By	Verified By	Approved By
Devidas Kulkarni	Mr.Ramprasad C.N	Col.Kapil Dev Sharma	Mr. Nilesh Laddad
APM	General Manager (Commercial)	Sr. V.P (Commercial)	Director

Tax Invoice

e-Invoice

IRN : 900f0092597fcff64285499b68aecf34a7f8f5cd56edd2-4310cf2b8575b9e439
Ack No. : 122528512587710
Ack Date : 9-Sep-25

Rishikesh Enterprises (25-26) Shop No.2, Ashirwad Building, Sr.No. 103, Udyam Nagar, Pimpri, Pune -18 UDYAM : UDYAM-MH-26-0017062 (Micro) GSTIN/UIN: 27AAFFR6794P1Z6 State Name : Maharashtra, Code : 27 E-Mail : rishikeshentp@gmail.com	Invoice No. **33/2025-26**	Dated **9-Sep-25**
	Delivery Note	
	Reference No. & Date.	Other References
Consignee (Ship to) **THANISH CONSTRUCTION LLP** Office No. 601, Gagan Uno, 603-609, Dhole Patil Road, Pune 411001 GSTIN/UIN : 27AAOFT9919K1Z8 State Name : Maharashtra, Code : 27	Buyer's Order No. **9120005007**	Dated **21-Jun-25**
	Dispatch Doc No.	Delivery Note Date
	Dispatched through	Destination **KBT Baner**
Buyer (Bill to) **THANISH CONSTRUCTION LLP** Office No. 601, Gagan Uno, 603-609, Dhole Patil Road, Pune 411001 GSTIN/UIN : 27AAOFT9919K1Z8 State Name : Maharashtra, Code : 27 Place of Supply : Maharashtra		

Sl No.	Description of Services	HSN/SAC	Quantity	Rate	per	Amount
1	**As Per Attached Statement** *1st & Final Bill* *Electrical Cable Laying Work*	995461	**1 LS**	1,50,000.00	LS	**1,50,000.00**
	Output CGST 9%			***9***	**%**	**13,500.00**
	Output SGST 9%			***9***	**%**	**13,500.00**
	Total		**1 LS**			**₹ 1,77,000.00**

Amount Chargeable (in words) E & O E

Indian Rupees One Lakh Seventy Seven Thousand Only

HSN/SAC	Taxable Value	CGST Rate	CGST Amount	SGST/UTGST Rate	SGST/UTGST Amount	Total Tax Amount
995461	1,50,000.00	9%	13,500.00	9%	13,500.00	27,000.00
Total	**1,50,000.00**		**13,500.00**		**13,500.00**	**27,000.00**

Tax Amount (in words) : **Indian Rupees Twenty Seven Thousand Only**

Company's PAN : **AAFFR6794P**

Declaration
We declare that this invoice shows the actual price of the goods described and that all particulars are true and correct.

Company's Bank Details
Bank Name : BANK OF MAHARASHTRA C/C
A/c No. : 60396522440
Branch & IFS Code : VISHRANTWADI & MAHB0000[illegible]

for Rishikesh Enterprises (25-26)

Authorised Signatory

M/s. RISHIKESH ENTERPRISES PIMPRI PUNE

This is a Computer Generated Invoice

ABSTRACT

t.: Rishikesh Enterprises
te: KOHINOOR BUSINESS TOWER - BANER
Bill No. 1st & Final Bill

PO No.: 9120005007
PO Date: 21.06.2025

	Preface: Temporary Electrical Work					Final Bill-1	
Sr. No.	Discription of Work	Unit	Qty.	Unit Rate	Total Amount	Qty.	Total Amount
1	Temporary Work						
1.1	Manpower for cable laying work	Mtr.	1	1,50,000.00	1,50,000.00	1	150000.00
				Basic Amount Rs.	1,50,000.00		₹ 1,50,000.00

Work done
ok

M/s. RISHIKESH ENTERPRISES
PIMPRI PUNE

THANISH CONSTRUCTION LLP

Office No 601, Gagan UNO, 603-609 Dhole Patil Road,,411001,Maharashtra,IN
Pan No. AAOFT9919K , GSTIN No.: 27AAOFT9919K1Z8

Work Order

Purchase Order No: 9120005007	**PO Date:** 21.06.2025
Delivery Date: 21.06.2025	**Indent Number:**
Project Name: / Kohinoor Business Tower-Baner / Common Infra	**Indent Date:**
Start Date:	**End Date:**
Supplier Name & Address	**Delivery Address**
To, RISHIKESH ENTERPRISES O/C 4 FLAT NO.304 ATUL CO-OP HSG .SOCIETY AJMERA COMPLEX,PIMPRI,PUNE,Maharashtra,India,411018 GSTIN No: 27AAFFR6794P1Z6 PAN No: AAFFR6794P **Contact Person:** ANAND HABBU **Mobile No:** 9850067911 **E-Mail:** rishikeshentp@gmail.com	From, Kohinoor Business Tower-Baner S. No. 291/ 1 (P), 291/ 2 (P) & 291/ 3 (P), Baner,Taluka-Haveli,Pune,Maharashtra,India,411045 **Contact Person :** **Mobile No :**

Preface:

With reference to our communication we are pleased to place you an order whose details are as follows

Sr No.	SAC Code	BOQ Details	Qty	UOM	Rate	TAX %	Basic Amt
1		Manpower required for cable laying works	1	AU	1,50,000.00	0.00	1,50,000.00
1.1		Manpower required for cable laying works	1	EA	1,50,000.00	18.00	1,50,000.00
						Sub Total Amount:	1,50,000.00
						CGST:	13,500.00
						SGST:	13,500.00
						Net Total Amount	1,77,000.00

Amount in Words: One Lakh Seventy Seven Thousand Rupees

Payment Terms:

Terms and Conditions

1.1This is an Addendum Work Order and is to be read in conjunction with the work order bearing no. 9120002312 dated 15.10.2024 for the electrical LT works for construction power at our project Kohinoor Business Tower, Baner. The addendum is due to due to additional work for PMC road excavation permission.
1.2The scope of work will be as mentioned in the original work order. Except as set forth in this Addendum, the work order is unaffected and shall continue in full force and effect in accordance with its terms. If there is conflict between this addendum and the work order or any earlier addendum, the terms of this addendum will prevail.
1.3All other terms and conditions of the original Work Order shall remain unchanged. This amendment is deemed to be an integral part of the original Work Order.
Original Work order value : Rs. 21,63,935.00 /- Including GST-18%
As per addendum 1 : Rs. 1,77,000.00 /- Including GST-18%
Revised Work order value : Rs. 23,40,335.00 /- Including GST-18%

Order Acceptance — **For, Thanish Construction LLP**

PO Created By	Checked By	Approved By
	25/6/25	20 Jun 25

Certificate

It is hereby certified that only the following payments on pending with KDC against work order No. 9120005007 Date. 21.06.2025

Sr.No	RA No	Date	Amount	Remark
1	1st &final bill	09/09/2025	Nil	

It is certified that other than the details in the table above, No other payment in pending with KDC as on date.

M/s RISHIKESH ENTERPRISES PIMPRI PUNE

Sign & Stamp of Contractor